### **AML-3406**



## **AL and ML Capstone Project**

# Capstone Project Weekly Progress Report

Semester	Summer 2023
Course Code	AML3406_1
Section	Section 1
Project Title	To be determined
Group Name	Group 1
Student names/Student IDs	Krati Rastogi – C0858753  April Alcantara – C0858528  Praveen Mahaulpatha – C0860583  Thulana Abeywardana – C0861333  Tomson George – C0857730
Reporting Week	Week 1
Faculty Supervisor	Prof. Vahid Hadavi

- 1. Tasks outlined in the previous Weekly Progress Report for this reporting week at individual level and group level (Provide detailed information on the tasks to be completed in this week)
- 1.1 Your tasks

None

1.2 Your team's tasks

None

### **AML-3406**



### **AL and ML Capstone Project**

- 2. Progress made in Reporting Week at individual level and group level (Provide detailed information on the progress that you made in the reporting week. Limit your write-up to no more than one page, preferably bullet format)
- 2.1 Your progress

Formed group with 4 other classmates for the capstone project.

#### 2.2 Your team's progress

- Formed group for the capstone project.
- Brainstormed the ideas and discussed the technologies we will be using.
- 3. The areas/tasks you could not make progress and/or complete as scheduled or the difficulties encountered in this reporting week at individual level and group level.
- 3.1 Individual project blockers

None

3.2 Your team's project blockers

None

- **4.** Tasks to be completed in next week at individual level and group level (Outline the tasks to be completed in the following week)
- 4.1 Individual tasks

Setting up a GitHub repository and add group members in it for version controlling.

#### 4.2 Your team's tasks

Member	Responsibility
April Alcantara	Setup project management tool
Praveen	Helping April with setting up the project
	management tool
Thulana Abeywardane	Design the project architecture for idea 2
Tomson George	Create resource sharing drive for the team and
	help Thulana with the architecture design

6. Include the tasks from your sprint planning (Github/Zenhub) for the present period.

N/A

### **AML-3406**



## **AL and ML Capstone Project**

 Include charts/graphs (e.g., burn down charts) from your project management tool (Github/Zenhub) that shows your progress for the period of this report.
 N/A

8. Include a note and address to your project Github with list of codes uploaded/updated on Github in this reporting week.

N/A